The City of Balfimore
Loch Raven Dam Rehabilitation
Project Update: December, 2002

The Loch Raven Dam Rehabilitation contract was Completed Work

awarded to the Joint Venture of ASI/Cianbro in the - Contractor has mobilized and set up trailers
summer of 2002. ASl is a dam construction - Contractor has installed detour and tfraffic
specidlist, and Cianbro is a large general contractor management signs

in the eastern United States. The joint venture H

mobilized and began work in the fall of 2002. anomq Work

- Existing cement facing is being removed
- Site is being prepared for rock anchor installation

The Galleries LochRaven Dam has two Upcoming Work
galleries - one in the original _ Rock anchor instaliation

1912 structure, and one in - Excavation to expose the dam's foundation
the 1922 addition. These

galleries are tunnels that

span the length of the Shotcrete Removal

dam, and allow internall . .
inspection of the structure. In the 1970's, Loch Raven Dam underwent a series of

The inside of the upper maintenance upgrades. Included was the application

gallery is shown. of a Shotcrete coating. This material sealed the face
of the spillway and abutments, and provided a

During the rehabilitation, protective surface 1o prevent deterioration of the

these galleries are being original structure.

cleaned and new lighting

will be installed to facili- This 3- fo 6-inch layer is now being removed to allow

tate regular inspection of placement of the roller compacted concrete directly

the dam interior. to the original —
dam surface.

Bulkhead Installation

A Bulkhead is currently
under construction on
the east half of the dam. .
This tfemporary structure i
il sone loproloct e ERE e { | Road and Watershed Use
active work area in the  E=S9” ~
event of low flows over B P Ny = The City has posted various informational signs
the spillway. \ | for detour and watershed use provisions along
\ \ the routes to and from the project site.
Traffic and recreational activity management
will be in place as-is throughout this project.

During the period between December 2 - 13,
roughly 50 truck-trips per day were made to and
from the site, as material was brought in to support
the rock anchor installation. The fraffic manage-
ment plan was adhered fo, and Baltimore County
Police reported no incidents.

http://www.baltimorecity.gov/government/dpw/Irdam.html




